
 
 

The pandemic of 2020 has significantly delayed progress with production of the NDP. However, a 
concerted effort has been made to bring the plan to fruition. 
 The earlier work of the NDPG was spent on a great deal of administrative preparation. Alongside 
this the group conducted extensive public engagement; researched the relevant areas highlighted 
through these discussions; conducted regular group meetings to discuss the issues and make 
progress with the various areas of the plan. 
With all of the information to hand, editorial work on the plan commenced in March 2020, which 
has undergone consultant and ESBC scrutiny. 
The plan is now with the Parish Council for their consideration, and progress to Regulation 14 Pre-
submission Public Consultation. 
 

TIMELINE OF ACTIONS AND MILESONES FOR PRODUCTION OF  
ABBOTS BROMLEY PARISH NEIGHBOURHOOD DEVELOPMENT PLAN 

 
 

ACTION 
 

Tick when 
complete 

MILESTONES 2018/2021 

FORMATION OF NEW NDP GROUP AND PARISH 
COUNCIL AGREEMENT OF GROUP TERMS OF 
REFERENCE. 
 

  26
th

 Sept 2018 

INAUGURAL MEETING OF RATIFIED NDP GROUP 
 

  27
th

 Sept 2018 

NEW EVIDENCE GATHERING, (AND REVIEW OF 
EXISTING EVIDENCE FROM 2015-2018) 
 

  
 

Sept 2018 
 

COMMENCE EARLY SERIES OF PUBLIC MEETINGS ON 
SPECIFIC TOPICS GATHERED EARLIER IN THE 
PROCESS. (2016-2018) 
 

  
 

Nov 2018 

GATHER ‘LOCALITY’ FUNDING APPLICATION 
REQUIREMENTS 
 

  Nov 2018 - Jan 2019 

PREPARE ‘LOCALITY’ FUNDING APPLICATION WITH 
QUOTATIONS FROM CONSULTANTS TO SUPPORT 
APPLICATION REQUIREMENTS 
 

  Jan 2019 

SUBMIT FIRST DRAFT ‘LOCALITY’ FUNDING 
APPLICATION WITH CONSULTANT DAILY RATE 
QUOTATIONS TO PARISH COUNCIL. 
 
 
 
 

  18
th

 Feb 2019 



PARISH COUNCIL REVIEW FIRST DRAFT ‘LOCALITY’ 
FUNDING APPLICATION AND FEEDBACK TO NDP 
GROUP. 
 

  27
th

 Feb 2019 

OBTAIN ‘FULL’ QUOTATIONS FROM VARIOUS 
CONSULTANTS TO DELIVER AN IDENTIFIED SCOPE OF 
WORK AND SUBMIT THIS TO PC IN ORDER THAT 
THEY NOMINATE PREFERRED CONSULTANT 
 

  March 2019 

‘LOCALITY’ FUNDING APPLICATION AND PREFERRED 
CONSULTANT QUOTATION SUBMITTED BY PC TO 
‘LOCALITY’ 
 

  By 31
st

 March 2019 

NOMINATED CONSULTANT (Urban Vision) 
INSTRUCTED TO COMMENCE WORK IN SUPPORT OF 
NDPG ACTIVITIES TO BRING FORWARD A NDP  
(pending funding approval). 

 
  
 
 

 

 
April  2019 
 
 
 
 

Advised that Locality Funding Application portal 
would not open until late May 2019 due to ongoing 
elections. 
 

  April 2019 

Appreciating the urgency to commence work and 
utilise remaining Parish funds, the nominated 
Consultant was instructed to undertake a quick 
review of the work completed to date. The scope of 
work is to focus on the policy documentation that 
had previously been partially prepared. The 
intention is to establish exactly what is now required 
to bring the plan up to the Draft presentation stage. 
 

  26
th

 April 2019 

Consultant’s Review and Next Steps report received 
 

  10
th

 May 2019 

COMPLETION OF TOPIC SPECIFIC PUBLIC MEETINGS 
  

  May 2019 

GATHER ALL DATA AND INFORMATION TO SUPPORT 
PLAN PRODUCTION. 
 

  May 2019 

LOCALITY FUNDING and AECOM Technical Support 
for HNA APPROVED AND RECEIVED. 
 

  20
th

 June 2019 

First formal meeting with the Consultant. 
 

  13
th

 August 2019 

Information leaflet produced advising on proposed 
Draft Aims and Policy headings (including proposed 
areas for designation as Local Green Spaces). 
Leaflets to be circulated to all Parish residences.  
 

  September 2019 

PUBLIC DROP IN SESSION (Village Hall – 7pm) 
 

  19
th

 September 2019 

Meeting between Consultant, PC and ESBC to discuss 
first outline of proposed plan policies. 
 
 
 

  24
th

 September 2019 



COMMENCE EDITORIAL WORK ON THE NDP. 
 
 

  March 2020 

FORWARD INITIAL DRAFT PLAN TO CONSULTANT 
AND ESBC FOR VALIDITY REVIEW AND COMMENT. 
 

  Dec 2020 

INCORPORATE CONSULTANT AND ESBC FEEDBACK 
TO INITIAL DRAFT PLAN.  
 

  Jan 2021 

COMPLETION OF DRAFT PLAN. 
Passed to PC for consideration and future Pre-
submission Public Consultation (Regulation 14) 
 

  Feb 2021 

STATUTORY PUBLIC CONSULTATION: 6 WEEKS   Aspirational date for Public 
Consultation March 2021  

REVIEW/AMEND DRAFT NDP FOLLOWING PUBLIC 
CONSULTATION 
  

 TBC 

AGREEMENT OF FINAL DRAFT NDP BY ABBOTS 
BROMLEY PARISH COUNCIL  
 

 TBC 

PARISH COUNCIL SUBMIT PLAN TO EAST 
STAFFORDSHIRE BOROUGH COUNCIL  
 

 TBC 

ESBC CHECKS PLAN AND SUBMITS FOR 
INDEPENDENT EXTERNAL EXAMINATION 
 

 TBC 

REFERENDUM ORGANISED BY ESBC 
 

 TBC 

ESBC ‘MAKES’ THE NDP AS PART OF  IT’S 
DEVELOPMENT PLAN  
 

 TBC 

 


